
 

          

          

          

          

          

          

                    
                    
                    
          

                    

STATE OF CALIFORNIA •  DEPARTMENT OF TRANSPORTATION EXHIBIT 

UTILITY INFORMATION SHEET 4-EX-5 (REV 3/2004) 
(Form #) 

1. Name of utility companies involved in project: 

2. Types of facilities and agreements required: 

3.	 Is any facility a longitudinal encroachment in existing or proposed access controlled right of way? Explain. 

Disposition of longitudinal encroachment(s):
 Relocation required.

 Exception to policy needed.

 Other. Explain.
 

4.	 Additional information concerning utility involvements on this project, i.e., long lead time materials, growing or 
species seasons, customer service seasons (no transmission tower relocations in summer). 

5.	 PMCS Input Information 
Total estimated cost of State’s obligation for utility relocation on this project: 
$ 

Note:	 Total estimated cost to include any Department obligation to relocate longitudinal encroachments 
in access controlled right of way and acquire any necessary utility easements. 

Utility Involvements 
U4-1 

-2 
-3 
-4 

U5-7 
-8 
-9 

Prepared By: 

Right of Way Utility Estimator	 Date 

gieracha
Typewriter
Sewer (LBWD), Oil (Crimson, Tidelands, Tesoro, OXY wells), Electrical (SCE Transmission
and Distribution), Telecom (Verizon)
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SCE overhead and underground facilities: permits/easements required within Caltrans R/W 
License/Easements within LACFCD R/W
Oil: license agreements and permits
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Longitudinal and lateral encroachments exist. SCE 66kV - will occupy the same easement
(OH becomes directional bore). Crimson - columns to be avoided at Shoemaker Bridge, 
impacted OXY wells by Shoemaker Bridge to be relocated. 
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Permits within Caltrans R/W are requierd. Temporary access for construction may also be
required within Caltrans R/W, but outside of access control. 
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Procurement, removal, and construction of SCE facilities may take 12-15 months
after relocation designs are completed. Due to the limited number of SCE
design staff and construction crews, all work has to be coordinated with SCE and staged.
Well relocations shall be coordinated with the owner (OXY).
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13,200,000
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South Segment - Alt 5C
Subarea 1 (Shoreline)
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2016-07-22
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The cost estimate assumes the full liablility will be borne by the State. 
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